

2004-2007	2008-2009	2010-2012	2013-2014	2015 & beyond
<ul style="list-style-type: none"> • Preliminary Studies • Public Meetings • Identify Alternatives • Value Analysis Studies • Public Meetings • Alternative Refinement • Study Alternatives • Environmental Studies and Engineering • Identification of Preferred Alternative 	<ul style="list-style-type: none"> • Draft EIR/EIS • Public Information Meetings • Public Hearings • Review of Comments Received by Public and Agencies • Project Modified to I-215 to SR-79 	<ul style="list-style-type: none"> • Modified Project Scope • Preliminary Traffic and Engineering • Alternatives Refinement • Preparation of Supplemental and Revised Technical Studies • Prepare Recirculated Draft EIR / Supplemental Draft EIS 	<ul style="list-style-type: none"> • Public Release of Recirculated Draft EIR/ Supplemental Draft EIS • Public Hearing • Respond to Comments • Prepare Final EIR/EIS 	<ul style="list-style-type: none"> • Final EIR/EIS • RCTC Action-Certifies EIR Approves Project • FHWA ROD Approval • Obtain Other Environmental Approvals and Permits • Final Design • Right of Way Acquisition • Construction